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Oak Ridge
SNF Strategy

• Complete five SNF shipments to INEEL.

• Satisfy Tennessee State Equity Issues.

• Support Accelerated Cleanup Objectives.

• Support Consolidation of Nuclear Materials.

• Support Facility Transition from EM to OS.

• Close out the DOE-OR EM SNF Program.



Oak Ridge
FY 2002 Progress

• Received NRC Certificate revision to ship 
OR SNF in TN-FSV cask.

• Basket fabrication progressing toward mid-
May delivery.

• Transmitted draft NRC 741 Form and data 
packages for first SNF shipment.



TN-FSV Cask on Trailer 
after arrival in Oak Ridge

Transfer of the TN-FSV 
Cask at Oak Ridge

Oak Ridge
FY 2002 Progress



Oak Ridge
Planned Activities

• Complete repackaging of SNF and data 
packages for INEEL receipt.

• Complete fabrication of sealed inner 
container (basket) for TN-FSV cask.

• Complete readiness to ship SNF to INEEL.

• Complete five SNF shipments to INEEL.



Oak Ridge
SNF Issues

• Challenges in making cross-country SNF 
shipments.

• Completing 5 OR SNF shipments to INEEL: 
– Will complete consolidation of OR SNF;

– Will complete SNF milestone in proposed 
accelerated cleanup plan; and

– Will satisfy TN state equity issues.


